CWO0-9
DSCC Tracking Subsystem
Chad Nikoletich

ID |WBS |Task Name Start Finish | Responsible | Oct | Nov | Dec | Jan | Feb [ Mar | Apr | May | Junlg\giul [ Aug | Sep | Oct | Nov

1 CWO Start 12/1/94  12/1/94 7 100%

2 CWO End 9/17/95  9/17/95 " 100%

3 3.1.3 MDA Implementation 11/30/94  9/15/95 Shaw

4 OP-C ETX-MDA Interface Agreement 11/30/94  11/30/94 Q 100%

5 OP-C SOM Prelim Deliver 12/9/94 12/9/94 Q 100%

6 OP-C SSD-1 Prelim Delivered 1/16/95 1/16/95 Q 100%

7 OP-B SSD-2 Cleanup 2/1/95  2/1/95 7 100%

8 OP-B S/W Build Deliver to SPMC 3/29/95 3/29/95 QA 100%

9 OP-C SOM Prep 7/5/95  7/28/95 aaan| 100%

10 OP-C RDD prep 7/26/95  8/1/95 @ 100%

11 OP-C SOM Deliver 8/1/95  8/1/95 " 100%

12 OP-C RDD Deliver 8/1/95  8/1/95 " 100%

13 OP-C S/W Build Deliver to SPMC 8/1/95 8/1/95 Q 100%

14 OP-C SSD-2 Prep 8/15/95  9/15/95 S 100%

15 OP-C SSD-2 Deliver 9/15/95  9/15/95 " 100%

16 |3.9.1 Test Planning/Procedures and Demos 12/9/94  9/13/95 Shaw w

17 MDA OP-C STP-1 Deliver 12/9/94 12/9/94 Q 100%

18 .5 Hz Problem Isolate & correct 1/26/95  3/22/95 w 100%

19 MDA OP-B PRE-AT 2/14/95 3/29/95 & 100%
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ID |WBS |Task Name Start Finish | Responsible | Oct | Nov | Dec | Jan | Feb [ Mar | Apr | May | Junlg\giul [ Aug | Sep | Oct | Nov
20 MDA OP-B AT 3/30/95 4/12/95 [N - 100%
21 MDA OP-B AT Complete 4/12/95 4/12/95 Q A 100%
22 ETX Config Data via Seg 73 (Sim) Demo 4/13/95  4/13/95 Q A 100%
23 ETX H/W @238 4/24/95  4/24/95 Q 100%
24 ETX Xmtr Data via Seg 72 (Sim) Demo 4/13/95  4/13/95 Q A 100%
25 ETX Config Data via Seg 73 (Real) Demc ~ 5/19/95 5/19/95 Q A 100%
26 ETX Uplink Ramp Via Seg 71 (SIV) Demc¢  5/19/95 5/19/95 Q A 100%
27 Demo Anomaly-22016 Fix 4/13/95  4/13/95 QA 100%
28 Demo Anomaly-23751 Fix 4/13/95  4/13/95 QA 100%
29 ETX HW at DTF-21 5/19/95 5/19/95 ﬁ\ 0%
30 ETX Xmtr Data via Seg 72 (Real) Demo 6/18/95 6/18/95 Q A 0%
31 Demo Anomaly 19043 Fix 5/24/95 5/24/95 Q 100%
32 Demo Anomaly 21942 Fix 7/16/95 7/16/95 Q A 100%
33 ETX Ramp & Xmtr Mon Data via 71&72 L 7/16/95 7/16/95 Q A 100%
34 HRDR w/ real-time ETX Data Demo 7/16/95 7/16/95 Q A 100%
35 MDA OP-C STP-2 Prep 7/17/95 8/10/95 S&I
36 ETX HW at DSCC 10 7/10/95 7/10/95 C\ 0%
37 MDA OP-C PRE-AT 7/10/95 7/31/95 Y 100%
38 MDA OP-C STP-2 Deliver 8/10/95  8/10/95 Cﬁ 100%
Critical Task [ | Summary P @ Critical Summary [ |
CWO-9.MPP NonCritical Task , ,  Rolled Up Milestone <> NonCritical Summary | ]
4128197 Progress e SUMMary Progress  masssssssssmm ~ Baseline Milestone ()
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ID |WBS |Task Name Start Finish | Responsible | Oct [ Nov [ Dec | Jan [ Feb [ Mar [ Apr [ May [ Jun | Jul | Aug | Sep | Oct [ Nov

39 MDA OP-C AT 8/11/95  9/13/95 @

100%

40 DSS 24 Uplink Operational 8/4/95 8/4/95 C\ 0%

41 MDA OP-C AT Complete 9/13/95  9/13/95 VA 100%

42 7.5 MDA S/W Operation Support 1/3/95 9/27/95 Shaw ‘iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii W

43 Support RS Fix Monitor Data Prob 1/3/95 2/9/95 B0 100%

* SUPPOTLAPA 28| THARs —— 100%

45 MDA OP-B Site Testing 4/13/95 6/2/95 m 100%

46 MDA OP-B Soak 7/5/95 8/1/95 NN

—1

47 MDA OP-C Soak 9/14/95  9/27/95 .

48 |3.1.2 MDA S/W Design 3/1/95  8/14/95 Shaw Eiiiiiiiiiiiiiiiiiiiiiiﬁii'

49 MDA/ETX Uplink Task Code 3/1/95  7/28/95 w 100%

50 MDA OP-C SW Peer Design/Status Revie 3/8/95 3/8/95 QA 100%

51 MDA OP-C Coding 4/13/95  8/14/95 S 100%

Critical Task [ | Summary P @ Critical Summary [ |
CWO-9.MPP NonCritical Task , ,  Rolled Up Milestone <> NonCritical Summary | ,
4128197 Progress I SUMMary Progress  maassssssssmm  Baseline Milestone Q
Milestone /\ Baseline . = slack

ISDS Team




